IMPORTANT APPLICATION TIMELINE/DATES

March 31, 2011

2011-2012 SC DPCP application launched. All are encouraged to review eligibility requirements before applying.

April 6, 2011 Technical Assistance Teleconference pre-registration deadline. To register, download the preregistration form
from http://www.scdhec.gov/health/chedp/diabetes/index.htm or contact Michelle Moody at moodyrm@dhec.sc.gov.
April 8, 2011 DPCP Pre-Application Teleconference

The DPCP application process will be discussed and a question and answer period will follow.

April 15, 2011

Letter of Intent to apply

If you will be submitting an application by the deadline, please mo_,a a brief letter (preferably on letterhead) via e-mail
to moodyrm@dhec.sc.gov or fax 803-545-4503. The letters will help us determine how many reviewers will be needed
to review applications.

April 22, 2011

Last day for questions to be answered by SC Diabetes Division

April 29, 2011

Deadline for Receipt of Applications
Applications are to be submitted and received via e-mail or postal mail by April 29, 2011 5:00 pm (Eastern Standard
Time) on the deadline date. No faxed applications will be accepted.

May 13,, 2011 Anticipated Award Notification
DPCP will notify all recipients of funding via e-mail.
May 16, 2011 Anticipated Project Start Date

Start up funds (an advance) for budgeted expenses may be requested. Otherwise, funds will be provided on a
reimbursement basis (item must be previously purchased and receipt provided).

September 14, 2011

Joint Partnership Meeting
A half day (2:00 pm — 6:00 pm) partnership meeting held at Gullah Cuisine, Mt. Pleasant, SC.

September 15, 2011

Implementation and Evaluation Workshop
A 1-day (8:00 am - 5:00 pm) technical assistance/orientation workshop will be held September 15, 2011 at the
Embassy Suites Convention Center in Charleston, SC for grantees.

July 15, 2011

Quarterly Progress Repot and Invoice Due

October 15, 2011

Quarterly Progress Repot and Invoice Due

January 15, 2012

Quarterly Progress Repot and Inveoice Due

February 28, 2012

Project Completion Date

February 29, 2012

Final Invoice Due

March 15, 2012

Final Progress/Evaluation Report
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